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Additional summarizing report to the 

Interim report for the first year, October 15, 2006 – October 14, 2007
Summary of the work done during the first year

Products

	P
	Project webpage
	EVLM Portals
	Info leaflet
	CD 

EVLM structure
	List of Database
materials1
	Teacher´s guide chapters 

CDs

	1
	Central
	Central
	English
	missing
	OK
	X

	2
	Bulgarian
	BG
	Bulgarian 2x
	X
	OK
	OK


	3
	Czech
	CZ 
done
	Czech 
done
	missing
	Missing
done
	done

	4
	Spanish
	ES
	Spanish
	X
	OK
	OK



	5
	Finnish
	FI 
done
	Finnish done
	X
	Missing
done
	missing

	6
	Hungarian
	HU
	Hungarian
	X
	Missing
done
	missing

	7
	Irish
	IE
	Irish
	X
	OK
	done


	8
	Slovak
	SK
	Slovak
	missing
	OK
	OK


	9
	Central
	X
	English
	missing
	
	missing



Missing products were finalised according to the new deadline – March 20, 2008, as had been agreed at the Meeting 5 of partners organised in Limerick, Ireland,  February 14 – 15, 2008.
Czech and Finnish portals are linked to the EVLM Central portal 
 http://www.evlm.stuba.sk/
Czech and Finnish leaflets are linked to the EVLM Project office on-line

http://www.evlm.stuba.sk/parea/aframe.htm
in menu item PRODUCTS - Leaflets
webMathematica portal (reponsible Partner 3, Czech republic) is working at the new address 

http://89.102.237.170/web/EVLM/
Partner P3 circulated the sample file for DBSearch upload to all partners, who started to populate the Database Search with materials they supported to the EVLM Central database.  
List of materials in national EVLM databases of partners P3 (Czech republic), P5 (Finnland) and P6 (Hungary) were delivered and are attached.
Improvements to the project national webpages indicated in the table below were done by all concerned partners.
	P
	Links to other Ps

pages
	Correct addresses


	Partners 
	Links to portals

Central
National

	Central
	correct all
	http://evlm.stuba.sk/EVLM/index.html
	correct
	correct 

	BG 
	correct all
	http://www.fmi-plovdiv.org/evlm/EVLMbg/EVLMbg.htm
	correct
	correct both

	CZ
	Central, BG, ES, FI, SK
done
	http://home.zcu.cz/~benedikt/EVLM/
	Tulossilata
/ Tulossilta
	done

	ES
	correct
	http://evlmspain.usal.es/
	Tulossilata
/ Tulossilta
	correct both

	FI
	Central, BG, CZ, ES, IE, SK, UK
done
	http://www.tulossilta.fi/EVLM/
	Tulossilata / Tulossilta
	done

	HU
	done
	http://www.uni-miskolc.hu/~evlmhu/
	Tulossilata
/ Tulossilta
	correct both

	IE
	done
	http://www.ul.ie/evlm/
	done
	correct both

	SK
	correct all
	http://evlm.stuba.sk/EVLM/slovak/
	correct
	correct both

	UK
	correct all
	http://www.coventry.ac.uk/ec/evlm/
	done
	done


Missing reports for the reporting periods of the first year were delivered to coordinator and are attached as follows:

Partner 3 – Deliverable frontpage for Czech portal, Deliverable frontpage for Czech leaflet, Deliverable frontpage for Czech Math centre, sample of Czech leaflet.
Partner 5 – Interim reports 1 -3, Timesheets, Deliverable frontpage for Finnish project page, Deliverable frontpage for Finnish portal, Deliverable frontpage for Finnish leaflet, Deliverable frontpage for Finnish Math centre.

Some of the EVLM portals improvements indicated in the table below were done by respective partners, some are under the development
	P
	Links to Central Portal
	Correct addresses


	Links to Nation.
Portals 
	Stat.
	Feedback


	Consul online

	Centr.
	x
	http://evlm.stuba.sk
	correct 
	OK
	OK
	OK

	BG 
	correct
	http://www.fmi-plovdiv.org/evlm/
	correct
	OK
	work on
	work on

	CZ
	done
	http://home.zcu.cz/~benedikt/EVLMPortal
	no links
	work on
	work on
	work on

	ES
	correct
	http://evlmspain.usal.es/
	correct 
	OK
	work on
	work on

	FI
	done
	http://www.tulossilta.fi/EVLMPORTAL/
	no links
	done
	done
	work on

	HU
	correct
	http://www.uni-miskolc.hu/evml/
	correct
	done
	done
	done

	IE
	correct
	http://www.ul.ie/evlm/
	no links
	done
	work on
	work on

	SK
	correct 
	http://slovak.evlm.stuba.sk/portal/
	no links
	OK
	OK
	OK


Rests from the second year 

Information booklets – English + national versions, printed copies 

(due delivery was January 2008, month 16 - rest)

February 22 – draft from partner P7 

February 29 – comments by partners

March 15 – final version (national versions) + upload to EVLM server, all partners 
http://www.evlm.stuba.sk/parea/aframe.htm, item PRODUCTS, Booklets
March 30 – printed copies, all partners will provide samples of printed booklet
EVLM structure on CD (due delivery was July 2007, month 10 - rest)

March 20 - partial structure for checking and comments
http://www.evlm.stuba.sk/parea/aframe.htm, item PRODUCTS, DBManual
March 25 – comments form partners and English corrections by evaluator P9 

April 3 – CD production, partners P3 + P8 (50 pcs. each) 
Teacher’s guide book – English chapters+national translations, CD production 

(due delivery was December 2007, month 15 - rest) 

March 3 – 2 chapters by each partner (approx. 6-8 pages each) delivered
March 20 – English corrections + upload to EVLM server
http://www.evlm.stuba.sk/databasemenu/teacherbook/teacherbook.htm
April 30 - CD production, partners P2–P9 (60 pcs. each) (actual delivery month 19)
In Bratislava, March 31, 2008




doc. RNDr. Daniela Velichová, CSc.
Project coordinator

Strojnícka fakulta STU v Bratislave
